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are reccmending to Perkin Nlmer Corporation that further
::l!‘fteﬁﬂonﬁmtionﬁh conducted by the Photo 1ad at
Field. Enelosed is a copy of our letter to Perkin
- Elmer Corp. which states the reasons for this recommendation.
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12 Decezber 1958

The Perkin-Elmer Corporation
Attention: | | Contract Administrator
Subject: Contract dated 24 June 1958

Dear 8ir:

After careful reevalugtion of the progress made on the C Configuration
program during the past 3 months this contractor recommends that the

C Configuration, the 300" Collimator, and any necessary ground hendling
equipment be furnished to the Photographic tahoratories at Wright Field
for an indspendent and undiased evaluation of both optical and the electro-
mechanical sections of the ¢ Configuration.

This recommendation is made for the following reasons:

Optics

In the cmortheconﬁmtimcmnamciﬂam:tm
conference held on 10 December 1950 we have been verbally sdvised that

the optical system of this eonfiguration bag deen improved considerably.
There have been, however, no recent recorded test resulis to substantiate
these statements. We have requested repeatedly that flight tests be made
and in-flight performance be evaluated. These reguests were refused and
we were advised that a ground test program was to be conducted to evalute
photographic performance. The ground test program was inftiated dbut no
results were obtained. You have advised this Contractor that the reason
the ground test progrem could not be complated war because the 300"
Collimator 414 not function properly. We do not understand, however, the
technical explanation given to us as the reason for the non-performance

of the 300" Collimmtor at the Test Site. Although you have verbally
aseured us on numerous occasions that the optical system is in satisfactory
condition and capahle of high performance we believe an independent eval-
vation of this capability should be made.

Electro-Mechanical

Commencing at the time the first pieces of Configuraiion C hardware hecame
available and as a normal part of our engineering effort we have conducted
& systematic progream of gathering performance data. As a result of this
program we have been able to continuously improve the electro-mechanical
performance and reliability of the Configuration €. It is owr opinion now
that the present effectivity of the electro-mechanical portion of the
Configurstion ¢ is comparadle to that of the B Configwration system at the
same stage of iis dsvelopment. This perforsance, however, can only be
memwmmﬂwmnsmawmwmm-
eluded from completing during recent weeks. Since, in yowr stated opinionm,
their rersins a doudbt that the electro-mechanical portiom of the system isg
satisfactory and capable of high performance, we bdelieve this too should
be independantly evalumted.
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standpoint of futwre costs on this program &g well as the needfa:ih:

ﬁumuumnmuﬂ;arpaummnu.mﬂabﬁuznnsv:hmm:ﬁﬁunaﬁnwaonime

mmtmmukatrumgggﬁgrdbytmeI&Mmgnqmﬂ:nmaﬁmmdzsatlm:
¥ E&i&h »

mmcor&meﬂthmmﬁwtiommmnercostsﬁubeimd

by this contractor in the performance of the statement of work
subject contrect excvept at your specifiec dtrection. o on the

Very truly yours,

HYCON MFG, COMPANY

25X1A

Vice-President, Engineesing

ce: 2id Brewer
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